COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2021

ESTI MATE SUMVARY 11:23:53
CONTI D C21572 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21572-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TIME ALLOW 70 WORK DAYS
US 50 SARGENTS VEST TO R3 SURF TREAT PERCENT TI ME: 17.14 ORI G TI ME ALLOW 70 WORK DAYS

PRQIECT NO NHPP0502- 079
US 50 SARGENTS VEST TO R3 SURF TREAT

NAME OF ROAD:
PRQIECT COUNTI ES: SAGUACHE

CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 05/ 29/ 2021 DATE TI ME STARTED 05/10/2021
14802 W 44t h AVENUE DATE LET 01/ 07/ 2021 DATE WORK BEGAN
DATE AWARDED 01/ 15/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/26/2021 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/10/2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 4, 423,090.57 PARTI Cl PATI NG $ 113, 507. 45 $ 113, 507. 45
AWARD PRQIECT AMT: $  4,047,183.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 2.57% TOTAL EARNI NGS 113, 507. 45 113, 507. 45
FUNDS AVAI LABLE: $ 4,309,583.12 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 113, 507. 45 113, 507. 45
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3, 405. 22 -3, 405. 22

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 110, 102. 23 110, 102. 23

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 110, 102. 23 110, 102. 23

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 171(7),7155.5 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00220

202- 00240

202- 00821

202- 01130

202- 01300

203- 00000

203- 01597

208- 00002

208- 00070

240- 00000

304- 02000

C21572

21572-BI D
NHPP0502- 079

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Sign Panel

*Rermoval of Guardrail Type 3

*Renpoval of End Anchorage

Uncl assified Excavation

Pot hol i ng

Erosi on Log Type 1 (12 Inch)

Vehi cl e Tracki ng Pad

W ldlife Biol ogist

Aggregat e Base Course (O ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
5%
10. 81000
3, 260. 000
sy
10. 42000
97. 000
EACH
10. 20000
212. 500
LF
6. 45000
6. 000
EACH
341. 68000
0. 000
(o
23. 86000
20. 000
HOUR
254. 98000
150. 000
LF
10. 20000
1. 000
EACH
2, 549. 83000
20. 000
HOUR
101. 99000
0. 000
TON

41.17000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
3, 260. 000
3, 260. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 01/ 2021

33, 969

509.

.00

20

.00

.00

.00

.00

.00

.00

.00

.00

11:23: 53

AMOUNT

33, 969

509.

.00

20

.00

.00

.00

.00

96

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0060 304-06000

0065

304- 09014

0070

403- 00720

0075

403- 34731

0080

403- 36721

0085

411- 10255

0090

606- 00302

0095

606- 01370

0100

606- 02003

0105

612- 00001

0110 614-00011

C21572

21572-BID
NHPP0502- 079

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Special)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-34)

Hot M x Asphalt (Grading ST)(75) (PG 58-28)

Emul sified Asphal t

(Sl ow Setting)

*Quardrail

Guardrai |

Type 3 (31 Inch M dwest

*Transition Type 3G

*End Anchorage (Nonfl ared)

*Del i neat or

(Type I)

*Sign Panel (Class |)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

System

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
TON
46. 18000
6, 467. 000
TON
28. 15000
25. 000
TON
183. 88000
18, 753. 000
TON
84. 25000
13, 591. 000
TON
90. 06000
43, 165. 000
GAL
3. 00000
212. 500
LF
31. 26000
4. 000
EACH
2, 840. 51000
6. 000
EACH
2, 957. 80000
20. 000
EACH
28. 56000
345. 000
SF

25.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:23:53

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21572 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21572-BI D ESTI MATE RUN 06/ 01/ 2021
PRQIECT: NHPP0502- 079 ESTI MATE NO 0001 11:23:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-00012 *Sign Panel (Class I1) 165. 000 0. 000
SF 0. 000 0. 00
32. 64000 0. 000 0. 00
0120 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 5. 000 0. 000
EACH 0. 000 0. 00
254.98000 0. 000 0. 00
0125 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
356. 98000 0. 000 0. 00
0130 614-80385 *Runble Strip 30, 096. 000 0. 000
LF 0. 000 0. 00
0. 25000 0. 000 0. 00
0135 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0.00
405, 575. 73000 0. 000 0. 00
0140 626-01114 Public Information Managenment (Tier V) 116. 000 0. 000
DAY 34.000 2,254.20
66. 30000 34. 000 2,254.20
0145 627-00013 *Pavenent Marking Paint (H gh Build) 791. 000 0. 000
GAL 0. 000 0. 00
45. 90000 0. 000 0. 00
0150 627-00013 *Pavement Marking Paint (H gh Build) (Tenporary) 2,373. 000 0. 000
GAL 10. 000 326. 40
32. 64000 10. 000 326. 40
0155 630- 00000 *Fl aggi ng 3, 000. 000 0. 000
HOUR 95. 500 3, 896. 40
40. 80000 95. 500 3,896. 40
0160 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 15. 000 6,119. 55
407. 97000 15. 000 6,119.55
0165 630-00012 *Traffic Control Management 70. 000 0. 000
DAY 5. 000 3, 569. 75

713. 95000 5. 000 3,569.75



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

630- 80341

630- 80342

630- 80355

630- 80360

630- 80364

630- 80380

700- 70010

700- 70016

700- 70018

700- 70019

700- 70023

C21572

NHPP0502- 079

21572-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Traffic Cone

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

66. 000

30. 60000

12. 000

30. 60000

3. 000
EACH
10, 199. 33000

25. 000

EACH
35. 70000
0. 000

EACH
35. 70000
300. 000

EACH
25.50000
100, 000. 000

F A
1. 00000
21,500. 000

F A
1. 00000
143, 800. 000

F A
1. 00000
0.010

F A
1. 00000
6, 400. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
25. 000
25. 000

0. 000
6. 000
6. 000

0. 000
1.500
1.500

0. 000
12. 500
12.500

0. 000
0. 000
0. 000

0. 000
150. 000
150. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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765.

183.

15, 299

446.

3,825

00

.00

00

.00

.00

.00

.00

.00

11:23:53

AMOUNT

765.

183.

15, 299

446.

3, 825

00

60

00

25

.00

00

.00

.00

.00

.00

.00



CONTI D: C21572 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21572-BID ESTI MATE RUN 06/ 01/ 2021
PRQIECT NHPP0502- 079 ESTI MATE NO 0001 11:23:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0225 700-70025 F/A Quality Incentive Payment 94, 050. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70111 Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 630-80511 Mobi l e Pvnt Marki ng Zone 1. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 4,363,721.44$% 71,164.31 % 71,164.31
CAT NO0301 K-11-F
0240 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 268. 000 0. 000
SY 267. 000 9, 844. 29
36. 87000 267.000 9, 844. 29
0245 420-00510 *Geotextile (Crack Reduction) (Hi gh Density) 178. 000 0. 000
SY 0. 000 0. 00
58. 14000 0. 000 0. 00
0250 515-00120  *Waterproofing (Menbrane) 268. 000 0. 000
SY 268. 000 6, 834. 00
25. 50000 268. 000 6, 834. 00
0255 515-00400 *Concrete Seal er 77.000 0. 000
SY 0. 000 0. 00
30. 60000 0. 000 0. 00
0260 518-03000 *Sawi ng and Seal i ng Bridge Joint 80. 000 0. 000
LF 0. 000 0. 00
28. 56000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 31,705.08% 16,678.29 % 16, 678. 29
CAT NO0302 K-11-H
0265 202- 00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 129. 000 0. 000
SY 129. 000 4,756. 23
36. 87000 129. 000 4, 756. 23



CONTI D: C21572 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21572-BI D ESTI MATE RUN 06/ 01/ 2021
PRQIECT: NHPP0502- 079 ESTI MATE NO 0001 11:23:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-11-H

0270 518-03000 *Sawi ng and Seal i ng Bridge Joint 70. 000 0. 000
LF 0. 000 0. 00
28. 56000 0. 000 0. 00
CAT 0302 CURRENT AMT  $ 6,755.43% 4,756.23% 4,756. 23

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 15, 298. 99
15, 298. 99000 1. 000 15, 298. 99
0280 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 5, 609. 63
5, 609. 63000 1. 000 5, 609. 63

CAT 0400 CURRENT AMT  $ 20,908.62 % 20,908.62 % 20, 908. 62

PRQJECT TOTAL CURRENT AMI $ 4,423,090.57$ 113,507.45$%  113,507.45



